

Project Name: **Streamlining IT Procurement: Automatic Standard Laptop Orders With Flow Designer**

Product Backlog (4 Marks)

Sprint	Epic	USN	User Story / Task	Pts	Priority
Sprint-1	Laptop Request	USN-1	As an employee, I can request a standard laptop from the service catalog by filling a form	5	High
Sprint-1	Laptop Request	USN-2	As an employee, I can choose from the approved standard laptop models	3	High
Sprint-1	Notification	USN-3	As an employee, I receive a confirmation email after submitting my request	2	High
Sprint-1	Approval	USN-4	As a manager, I can approve or reject a laptop request	5	High
Sprint-1	Flow Designer	USN-5	As an admin, I can create a flow that triggers on request submission	5	High
Sprint-2	Auto Ordering	USN-6	As an admin, approved requests are automatically ordered by the flow	5	High
Sprint-2	Auto Ordering	USN-7	As a system, I check inventory before placing a new order	5	Medium
Sprint-2	Asset Mgmt	USN-8	As an admin, an asset record is created automatically on delivery	3	Medium
Sprint-2	Notification	USN-9	As an employee, I get order status updates by email	2	Medium
Sprint-2	Flow Designer	USN-10	As an admin, a task is created for me if the flow fails	5	Medium
Sprint-3	Dashboard	USN-11	As an admin, I can view requests by status on a dashboard	5	Medium
Sprint-3	Dashboard	USN-12	As a manager, I can view reports on procurement time saved	3	Low
Sprint-3	Security	USN-13	As an admin, I can control role-based access to the catalog and flow	4	Medium

Sprint	Epic	USN	User Story / Task	Pts	Priority
Sprint-3	Testing	USN-14	As a tester, I can test the end-to-end flow and fix bugs	8	High
Sprint-4	Testing	USN-15	As a user, I can complete UAT and give feedback	8	High
Sprint-4	Deployment	USN-16	As an admin, I can move the update set to production	5	High
Sprint-4	Documentation	USN-17	As a team, we prepare the project documentation	4	Low
Sprint-4	Final Review	USN-18	As a team, we fix feedback and present the final demo	3	Medium

Team Members column: put your team names (e.g., Member 1, Member 2). Split the stories among them.

Project Tracker (4 Marks)

Sprint	Total Points	Duration	Start	End (Planned)	Points Completed	Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022

Velocity: Template la formula thalaikeezha irukku. Correct-a: $AV = \text{velocity} \div \text{sprint duration} = 20 \div 10 = \mathbf{2 \text{ points/day}}$.

Dates 2022 nu irukku, unga project dates ku maathikonga. Ithai Word doc-a venum na solunga, create panren.