

Communication

Date	28 September 2026
Team ID	6ab2210011b716a3e52c62c6
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp Group	Team Members	To discuss daily progress and blockers
2	Progress Update	Weekly	Email / MS Teams	Team Members, Mentor	To share weekly status of the flow development
3	Issue / Bug Discussion	As Needed	WhatsApp Group	Team Members	To resolve issues faced during flow configuration and testing
4	Stakeholder Review	Bi-Weekly	MS Teams / Zoom	Team Members, Mentor, Stakeholders	To review project progress and get feedback
5	Final Demo Rehearsal	Once	Google Meet	Team Members, Mentor	To rehearse the final project demonstration
6	Documentation Review	Once	Email	Team Members, Mentor	To review and finalize project documents before submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in scheduling meetings due to different availability of team members	Fixed a common daily standup time and used WhatsApp for quick updates
2	Miscommunication about approval and Catalog Task assignment logic in the flow	Clarified requirements in a stakeholder review call and documented the agreed flow logic
3	Delay in getting feedback from mentor on flow configuration	Followed up through email and scheduled a dedicated review session